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Date: January 14, 2005
To:  Sue Sillick
From: Stuart Jennings

Re:  Progress Report 6. Evaluation of Organic Matter Addition and Incorporation on Steep
Cut slopes, Phase 1l: Test Plot Construction and Performance Monitoring

The sixth progress report of Phase Il of the above referenced project is attached. The attached
narrative describes work occurring between October 1, 2004 and December 31, 2004. Very
limited work occurred during the current quarter since project work tasks principally occur
during the summer months at this time.
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Task Analysis and Discussion

Limited activity occurred during the current quarter. Some expenses are attributed to year 1
monitoring are reported as occurring during the current quarter, yet these work activities
occurred during the third quarter of the year. Some amount of accounting “catch-up” occurred
during the fourth quarter due to expenses from late September posting during the 4™ quarter.
Task J - Year 1 Monitoring

This task has been completed.

Task K - Year 2 Monitoring

This task has not been initiated.

Task L - Year 3 Monitoring

This task has not been initiated.

Task M - Reporting

This sixth quarterly report satisfies the periodic reporting requirement of the contract. A Final
Report will also be completed in 2006 summarizing the research findings.

Schedule and Degree of Completion—all research sites

Task Budgeted Proposed Actual Degree of Estimated
Description Total Schedule Schedule Completion | Expenditure
Phase Il during

current
quarter

Task B $678 Q3, 2003 Q3 2003, and 100% 0

Site Q1 2004

Reconnaissance

Task C $407 Q4, 2003 Q4 2003, and 100% 0

Experimental Q1 2004

Design

Task G $377 Q3, 2003 Q1, 2004 100% 0

Construction

Schedule

Coordination

Task H Plot $36,087 Q4, 2003 Q4, 2003 100% 0




Construction
Task | Site $8761 Q4, 2003 Q4, 2003; 50% 0
Sampling and Q32005 | Analytical
results Q1,
Q2 2004

Task J Year 1 $13,083 Spring and NA 100% $2000
Monitoring Fall, 2004
Task K Year2 | $15,912 Spring and NA 0% 0
Monitoring Fall, 2005
Task L Year3 | $16,065 Spring and NA 0% 0
Monitoring Fall, 2006
Task M $16,380 Quarterly ongoing 40% $1726
Reporting and Final

Report, Fall

2006

. . Graphic Includes both Happys Inn and Miles
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Problems and Resolution
No problems were encountered during the current quarter.
Accomplishments

No project accomplishments were noted during the current quarter.

Fiscal Expenditure

Amount Spent by budget category:

Cost Category Spent prior to Spent during the Total spent
current quarter current quarter to date
($) ©) $)
]
Labor and Benefits $32,323 $2469 $34,792
Operational $5243 $388 $5631
Expenses
Subcontracted $16,764 0 $16,764
Services
Indirect Charges $9973 $869 $10,842
Total Spent $64,303 $3726 $68,029
Total Project Award $108,975
Amount Remaining $40,946
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